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1.   Executive Summary 

 
The report provides an overview of an OFDA-funded project implementation for the period January 1st 2016 – 
March 31st, 2016 for both WASH and Nutrition. It also reflects on the cumulative reach of the project since 
inception, September 1st 2015. Notable achievements for this quarter include: 
  
WASH: 
a) Rehabilitation of 11 Hand pumps with spare parts. 
b) Reconstruction of 3 Borehole platforms 
c) Water Safety Plan training for 20 Water Management committees 
d) Training and Equipping of 20 Water Management Committees with Borehole cleaning tools  
e) 4 Hygiene promotion groups for women formed 
f) Training of 35 Infant and Young Child Feeding (IYCF) counsellors on Hygiene and Sanitation 
 
NUTRITION: 
a) Provision of Outpatient Therapeutic Program (OTP) services to severely malnourished children without 

medical complications and referral of children with severe malnutrition and medical complication to an 
inpatient facility. 

b) Provision of Targeted Supplementary Feeding Programmed (TSFP) services to moderately malnourished 
children and malnourished pregnant and lactating mothers. 

c) Community engagement and involvement on Infant and Young Child Feeding (IYCF) practices. 
d) Capacity building sessions on key IYCF messages for behavioral change. 
e) Execution of Community outreach sessions by extension workers.  This involves screening, vitamin A 

supplementation and deworming (UNICEF provides Vitamin A and De-worming tablets for all children 
under 5 years as a malnutrition preventive measure). 

  
 



2 

 

 
 
Award Level Beneficiaries for both WASH and Nutrition 
 

  Total (WASH 
& Nutrition) 

IDP Total WASH 
IDP 

WASH 
Total 

Nutrition 
IDP Nutrition 

Cumulative Target 84,568 12,685 48000 7200 48491 7274 

Reporting Period Targeted 56,000 8,000 36,000 5000 42000 6000 

Reporting Period Reached 32,883 4,932 29,442 4,416 17,533 2,630 

Cumulative Reached (to date) 56,060 8,409 37,401 5,610 42,685 6,403 

 

2. Sector: WASH 

 
Objective 1:  To increase access to safe water sources, knowledge on good hygiene practices and sanitary 
facilities among IDPs and host communities. 
  

Activity Progress/Achievement 

Sub sector 1:  Water Supply Infrastructure 

20 Boreholes 
rehabilitated 

11/ 20 targeted boreholes have been rehabilitated with pump parts (2 in Yuai HQ, 4 in Karam, 2 
in Padiek, 1 in Modit and 2 in Padiek). In this reporting period, 3 borehole platforms were 
rehabilitated (1 in Yuai HQ, 1 in Wickol Payam and 1 in Padiek Payam).  

Water quality testing 
(20 boreholes in 
targeted areas) 

3 Water Quality Tests were completed in this quarter and all were found to have zero coliform. 
More tests will be conducted in the next quarter. 

20 Water 
Management 
Committees supported 

20 (out of 30 formed) Water Management Committees were trained in villages with targeted 
boreholes. Borehole cleaning tools were provided to enable them to keep the hygiene of the 
boreholes acceptable. Follow-up visits to these Water Management Committees were also 
performed to ensure that they are able to carry out their required duties. 

Water Safety Plans 
developed by each 
WMC Committee 

Training of Water Management Committees on Water Safety Plans has been carried out, and 
all 20 Water Management Committees targeted in this project have been practicing their plans. 

Review of Water User 
Fees 

The review of Water User Fees is ongoing, mainly facilitated by the trained Water Management 
Committee members. This is based on affordability and the resources required for basic 
maintenance. The results will be shared once available. 

9 hand pump 
mechanics trained and 
equipped 

This activity will be conducted in the next quarter as we try to focus on rehabilitations which 
are weather sensitive ahead of the rainy season. 

Sub sector 2: Hygiene Promotion 

70 Counsellors and 20 
extension workers will 
be trained in the 
targeted communities 

In this quarter, training of the IYCF counsellors was carried out.  35 IYCF counsellors were 
trained, with 7 members from each of the locations i.e. Yuai , Wickol Payam, Modit Boma 
under Pathai Payam, Karam Boma under Motot Payam and Padiek Payam. They were trained 
on key hygiene messages to be further disseminated to their mother support groups. Messages 
regarding nutrition and improvement of hygiene and sanitation for mothers will be integrated 
and shared when mothers access nutrition services at the feeding centers. The rest of the IYCF 
counsellors and extension workers will be trained in the next quarter.   
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Reinforcing messages 
through other groups 

Current group members received training and are practicing and planning promote to other 
groups in the next quarter. 

Appropriate Learning 
Methodologies 

Women’s groups have been formed during the period and have been trained on how to 
generate dramas and songs geared towards hygiene promotion. Sensitization activities on 
hygiene promotion will be performed by women’s groups in different villages.  

Household Hygiene 
and Sanitation Visits 

Household Hygiene and Sanitation visits will be started in the next quarter and will be 
conducted by the trained IYCF counsellors. 

Support and 
Facilitation of School-
based Hygiene Clubs 
at 2 schools 

Schools targeted under the OFDA project were identified, while training and support has not 
started this reporting period because the schools have not been functional until late March, 
2016. 

 

Indicators Baseline 
Project 
Target 

Reporting 
period 
target 

Reporting 
Period 

Achieved 

Achieved 
Cum. 

Sub-Sector 1 : Water Supply Infrastructure 

1 # of people directly benefitting from the 
water supply infrastructure program 

0 48000 28,000 29,442 37,401 

2 # of test results with zero fecal coliforms 
per 100ml sample 

0 30 5 3 3 

3 # Water points which are actively 
utilizing their Water Safety Plan 

0 30 20 20 20 

Sub-Sector 2 : Hygiene Promotion 

1 # of people receiving direct hygiene 
promotion (excluding mass media 
campaigns and without double-counting) 

0 12600 0 0 0 

2 # of village Water User Committees 
active at least 3 months after training 

0 30 20 20 20 

3 # of water points that are clean and 
protected from contamination 

0 30 20 20 20 

4 # of respondents by sex who know 3 of 5 
critical times to wash hands 

0 17,760 0 0 0 

5 # of households who store their drinking 
water safely in clean containers 

0 17,760 0 0 0 

 

3. Sector: Nutrition 

  
Objective: To increase access to life-critical services for the treatment of severe and moderate acute 
malnutrition. 
  

Activity Progress/Achievement 

Sub sector 1:   Management of MAM 



4 

 

Screening and referral 9,232 children (4,629 male and 4,603 female) screened. 76.2% (n=7,034) were normal, 18.9% 
(n=1,754) were moderately malnourished and 4.8% (n=444) were severely malnourished. SAM 
has gone down from 7.4% reported in the previous quarter while MAM has slightly increased 
from 17.4% reported in the previous quarter. This is an improvement from the previous 
reporting period. 

Vitamin A 
supplementation 

4,509 children (2,287 male and 2,222 female) received doses of vitamin A supplementation. 

Deworming 662 children (327 male and 335 female) received doses of deworming tablets. 

Sub sector 2:  Management of SAM 

MAM (Children) 
admissions and 
discharges 

1,228 children (545 males and 683 females were admitted into the TSFP. 740 children were 
discharged. Of these, 83.9% ( n=621) were cured, 0% died, 5% (n=37) defaulted, 5% (n=37) 
were transferred to OTP and 6.1% (n=45) were non respondents. The sphere standards for 
discharge from a TSFP program were met.  

PLW admissions and 
discharges 

1,099 PLWs were admitted. 561 were discharged. Of these, 98.9% (n=555) were cured, 0% 
died and 1.07% defaulted. Sphere standards were met.  

SAM admissions and 
discharge 

871 children (414 male and 457 female) were admitted into OTP. 489 children were 
discharged. Of these, 84.0% (n=411) were cured, 0% died, 6.3% (n=31) defaulted, 5.3% (n=26) 
were non respondents while 4.3% (n=21) were referred to SC.  

Severe malnutrition 
with medical 
complication 

All 21 children with severe malnutrition and medical complications were referred to 
stabilization center in Lankien. 

Sub sector 3:  IYCF 

Identification of 
counsellors and set up 
of support groups 

39 new IYCF counsellors were identified and trained, bringing the total number of counsellors 
trained in the OFDA supported sites to 79. These have supported the running of 410 support 
groups in these areas (Yuai-58, Karam-194, Dakriang -85, Modit-59 and Padiek-14).  

IYCF sessions and 
people attending 
meetings 

2,520 IYCF sessions were conducted and 4,510 people attended the sessions.  This brings the 
total number of sessions to 3,661 since project inception. 

Health and nutrition 
messages outside of 
the support groups 

593 people (170 male and 423 females) received health and nutrition messages outside of the 
support groups. Thus 2652 people have been reached by the project to date. 
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Indicators 

Baseline Project Target 
Reporting period 

target 
Reporting Period 

Achieved 
Achieved Cum. Explanation 

1)   Sub Sector 1:   Management  of Moderately  Acute Malnutrition (MAM) 

1 # of sites managing MAM 0 5 5 5 5  

2 # of people admitted to MAM 
services, by sex and age 

0 5,721 - 2,327 4,281 
  
  

Female Total 0 - - 1,782 3,122  

Female 0-11mo 0 - - 228 370  

Female 1-4 Years 0 - - 455 956  

Female 5-14 Years 0 0 - 0 0  

Female 15-49 Years 0 - - 1099 1796  

Female 50-60 Years 0 0 - 0 0  

Female 60+ 0 0 - 0 0  

Male Total 0 - - 545 1,159  

Male 0-11mo 0 - - 182 335  

Male 1-4 Years 0 - - 363 824  

Male 5-14 Years 0 0 - 0 0  

Male 15 – 49 Years 0 0 - 0 0  

Male 50-60 Years 0 0 - 0 0  

Male 60+ 0 0 - 0 0  

3 # of health care providers and 0 90 - 41 64   
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Indicators 

Baseline Project Target 
Reporting period 

target 
Reporting Period 

Achieved 
Achieved Cum. Explanation 

volunteers trained in the prevention 
and management of MAM, by sex. 

(75F, 15M) (26F, 15M) (28F, 36M) 

4 % of coverage in project area 50% >50% >50% >50% >50%  

5 % of target population are within 
less than a day’s walk (incl 
treatment) of the program site 

90% >90% 100% 100% 100% 
Less than 4hrs one way to the 
nearest FC   

6 % of discharges from targeted 
supplementary feeding program 
who have recovered or defaulted 

0 >75% Recovery >75% 83.9% 92.1%   

0 <15% Default <15% 5.0% 5.5%   

2)   Sub Sector 2:  Management of Severe Acute Malnutrition (SAM) 

1 # of health care providers and 
volunteers trained in the prevention 
and management of SAM, by sex 
and age (0-11 months, 1-4 years, 5-
14 years, 15-49 years, 50-60 years, 
and 60+years.) 

0 90 
(15M, 75 F) 

23 
(21M, 2F) 

41 
(26M, 15F) 

64 
(28M, 36F) 

All between 15-49year. 

2 Number of sites established/ 
rehabilitated for outpatient care 

0 4 4 4 4 
  

3 Number of people treated for SAM, 
by sex and age 

0 1126 - 871 1440 
 

Female Total 0 552 - 457 760  

Female 0-11mo 0 166 - 152 219  

Female 1-4 Years 0 386 - 305 541  

Female 5-14 Years 0 0 - 0 0  

Female 15-49 Years 0 0 - 0 0  
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Indicators 

Baseline Project Target 
Reporting period 

target 
Reporting Period 

Achieved 
Achieved Cum. Explanation 

Female 50-60 Years 0 0 - 0 0  

Female 60+ 0 0 - 0 0  

Male Total 0 574 - 414 680  

Male 0-11mo 0 172 - 138 202  

Male 1-4 Years 0 402 - 276 478  

Male 5-14 Years 0 0 - 0 0  

Male 15 – 49 Years 0 0 - 0 0  

Male 50-60 Years 0 0 - 0 0  

Male 60+ 0 0 - 0 0  

4 Rates of admission  0 >50% >50% 124.3% 124.3%   

Default rate 0 <15% <15% 6.3% 6.3%   

Death rate  0 <10% <10% 0% 0%   

Cure rate 0 >75% >75% 84.0% 84.0%   

Relapse Rate  0 <10% <10% 0% 0%   

Nonresponse-transfer rate 0 <10% <10% 5.3% 6.8%   

Length of stay 0 Est.60 days Est. 60 days 62 days 63 days  

5 % of patients identified for 
specialized care referred 
immediately to stabilization center 
or inpatient care center. 

100% 100% 100% 100% 100% 

  

Sub Sector 3:  IYCF 
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Indicators 

Baseline Project Target 
Reporting period 

target 
Reporting Period 

Achieved 
Achieved Cum. Explanation 

1 # and % of infants 0-<6 months of 
age who are exclusively breastfed 

40%  
830 of 2,077 

50% 
970 of 2,077 

- - 40% 
830 of 2,077 

Measured at project end 

2 # and % of children 6-<24 months of 
age who received foods daily from 4 
or more food groups 

3%  
102 of 3,413 

10 %   
340 of 3413 

- - 3% 
102 of 3,413 

Measured at project end 

3 # of people receiving behavior 
change education, by sex and age 
(0-11 months, 1-4 years, 5-14, 25-49 
years, 50-60 years, and 60+) 

0 10504 
1050 Male  
9454 Female  
All 15-49 yrs 

- 5,103 
170 Male  
4,933 Female  
All 15 - 49 yrs 

8,303 
608 Male 
7,695 Female  
All 15 - 49 yrs 

# in mother support groups 

4 Continued breastfeeding rate at 1 
and 2 years 

1 year: 75.2% 
2 Years: 75.2% 

1 Year: >90% 
2 Year: >90% 

1 Year: >90% 
2 Year: >90% 

- 1 year: 75.2% 
2 Years: 75.2% 

Measured at project end 

5 % of mothers initiating 
breastfeeding within an hour after 
delivery. 

76.7% > 90% - - 76.7% Measured at project end 

6 # and % of children introduced to 
semi solid or soft food at the 
appropriate time. 

12.2% 
37 of 304 

25% 
76 of 304 

- - 
12.2% 

37 of 304 
Measured at project end 

7 % of children fed at least 3 times a 
day. 

48.6% 65% - - 48.6% Measured at project end 

  
   



    

 

4. Challenges and Constraints: 
  
Delays in delivery of supplies - TSFP supplies are provided on a monthly basis by WFP to field locations, but 
there have been delays in delivery of targeted supplementary feeding program supplies occasionally leading 
to beneficiaries missing rations and or changes in services schedules. Continuous dialogue was made with 
WFP to reflect on the actual caseload and issue of breakage, with request of more supplies on the 
supplementary food.   

 
Logistical Challenges - Constant breakdown of vehicles, partially due to poor road conditions and high 
demand of service, has hindered the implementation of the planned activities within time, especially 
borehole platform reconstructions. Efforts have been made to hire a temporary mechanic and rent a local 
vehicle to maintain our activities. 

  
Worsening of food security has led to significant increase of malnutrition cases - With poor harvest in late 
2015, limited economic opportunities and depreciation of local currencies, the food security situation has 
continued to deteriorate. This has impacted on the malnutrition level and resulted in a significant increase of 
caseload in the reporting quarter. For OTP service, total new admission from Oct-Dec 2015 in OFDA 
supported areas was 403, and it became 871 for Jan-Mar 2016, with an increase of 116%. For TSFP service 
(including children under 5 and PLW), total new admission from Oct-Dec 2015 in OFDA supported areas was 
1,332, and it became 2,327 for Jan-Mar 2016, with an increase of 75%. 

 ·  

5.  Lessons learnt: 
  

 Influencing local leaders (e.g. village chief) on IYCF approach has been essential for them to render 
support at the community level. This is particularly important when certain cultural practices (e.g. 
breast milk expression to a cup where male members may use). With support from local leaders, they 
can be part of the voices in supporting changes.   

 Close collaboration with local leaders like is the case with Dakriang feeding center improves 
perception and thus easy uptake of services. For example, the community leader of Dakriang 
provided land for more space for the feeding center. He also participated in some process of 
community screening and mobilized people to attend nutrition service.  

 

6.   Budget: 
  
Total spend rate at as March 31, 2016 was 41%.  There are no major variances. The spent rate was not as high 
as planned, with reasons including delayed recruitment of the Area Coordinator, as well as re-opening of road 
transport along with UN convoys from Juba to Motot since Feb 2016 (which reduced the dependency on 
chartered flights for goods). We also prioritized borehole rehabilitation before the rainy seasons, delaying 
hygiene activities, which will be conducted in the coming months.  
  

7.   Other Pertinent Information: 
 
Coordination - Tearfund attended coordination meetings at various levels to ensure there is no duplication 
and that implementation is harmonized in the target area. The WASH team has attended coordination 
meetings at Bor, Yuai and Waat. For Nutrition, Tearfund are also coordinating with MSF Holland in Lankien, 
where severely malnourished children with complications are referred. We have also continued to send our 
monthly cluster reports and are attending bi-monthly cluster meetings at national level. 


